Initiation

1

Project Initiation

Architectural Initial Design

Planning

2

Project Planning

Non-Functional Requirements

Functional Requirements

Talent Management & Optimization

Vendor/Tool Selection

Execution

3

Purchase, Receive and Certify Equipment

Transformation & Load Process

System Development

Create Test Plan & Test Suite

Unit, Integration, Load, Performance, System User Acceptance Testing

Controlling

4

Project Management & Status Reporting

Closing

5

Polosco

Training

Supoort

Mantenance